
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-226-554

ContractorType:

Contractor Name: Ventura County, Public Works Agency

Contractor Department:

Street Address: 7150 Walnut Canyon Road, P.O. Box 250

Suite:

City: Moorpark

State: CA Zip: 93020-    

Project Number: 03-226-554

Project Name: El Rio Sewer System Project

Project 
Description:

Phase-out the use of septic systems in East El Rio which is a 
major source of NPS pollution and groundwater contamination 
in this farming area, and construct a lateral main sewer.  
Implements a Regional Board prohibition on septic systems 
use in the area.

Problem 
Statement:

El Rio lies in the incorporated area of Ventura County.  
Housing was initially constructed in the late 1940's with 
no conventional wastewater system in the area, disposal of 
wastewater was by septic tank and back fields. These 
septic tanks were a source of nitrate pollution of local 
drinking water wells.  Nitrate pollution has severe health 
effects and is commonly found in sewage and wastes from 
human or animals.

Watershed: Santa Clara River

Outcomes: The County of Ventura Public Works Agency intends to focus 
on Watershed Protection Program (WPP).  The WPP addresses 
both surface and ground water quality.  The goals of the 
County of Ventura in constructing a conventional sewer 
system is to eliminate the sources of contaminants like nitrates 
and pathogens that is being introduced by septic discharges int 
the groundwater.

Project Status: Completed

Funding Source: Prop-13-II

Project Amount: $2,500,000

Grant Manager: D Koo

Reddy Pakala Satya Karra

(805) 584-4830 (805) 584-4884

reddy.pakala@mail.co satya.karra@mail.co

8055297542 8055297542

Execution Date:  5/15/06 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $625,000

Fund Summary

$2,500,000.00

$2,426,942.61

$625,000.00

$703,598.87

Allocation

Used

Balance

Award Match

$73,057.39 ($78,598.87)

Line Item Description

Due Receive

Task 
Completed

 Date

1.2 Progress Reports 7/10/04 Yes

1.5 Contract Summary Form 7/10/04 Yes

1.6 Subcontractor Documentation 8/16/04 Yes
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Events

1.7 Expenditure/Invoice Projections 7/10/04 Yes

1.8 Project Survey Form 11/30/05 Yes

2.1 CEQA Documentation 6/10/04 Yes

2.2 Signed Permits 6/18/04 Yes

3.1 Written Justification with Recoupment Schedule 6/10/04 Yes

3.2 Proof of Separate Bank Account 6/10/04 Yes

3.3 Bank Statements 1/10/05 Yes

4.1 PAEP 3/1/05 Yes

5.1 Landowner Notifications 7/20/04 11/18/05 Yes

9 Quarterly Updates 7/10/04 Yes

6.2 Copy of MAC Meeting Minutes 10/10/04 Yes

7.2 Draft 90% Design Plans and Specifications 5/17/04 Yes

7.3 Final 90% Design Plans and Specifications 6/18/04 Yes

8.2 Pre- and post- Construction Photo Documentation 10/10/05 Yes

8.3 "As Built" Drawings 10/31/05 Yes

8.4 Signed MOU with the City 10/31/05 Yes

8.5 Approved Policy for Connection and Abandonment of Septic Systems 10/31/05 Yes

9.2 Draft Project Report 11/30/05 Yes

9.3 Final Project Report 1/30/06 Yes

Status report

6/28/06

Final invoice received on 4/10/06 and was approved on 4/27/06. Janie Mitsuhashi processed the final 
invoice on 5/4/06. On 5/16/06, Janie Mitsuhashi sent the Notice of Contract Completion to the Project 
Director and the contract is officially closed.

Type:

Date:

Subject:

Status:

Comments:
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